
Flood Recovery Settlement & Cost Allocation

Comprehensive breakdown of Claim Settlement (Basket A) vs. Policyholder Contribution (Basket B).



PREPARED FOR REVIEW BY LOSS ADJUSTERS / CLAIMS MANAGEMENT

Synopsis of Total Position

A clearly defined separation of costs ensures a fair and compliant settlement. The total project value is £169,988.74, split between the insurer's liability and the policyholder's voluntary contributions.

BASKET A: CLAIM SUBMITTED

£154,813.54

Net: £129,011.29 | VAT: £25,802.25

BASKET B: POLICYHOLDER CONTRIBUTION


£15,175.20

Net: £12,646.00 | VAT: £2,529.20

Basket A represents restoration to pre-loss condition. Basket B represents betterment, maintenance, and resilience measures funded privately.

Allocation Methodology & Cost Segregation

All vendor quotes have been rigorously vetted to exclude non-claim items.
Costs are allocated based on the principle of indemnity versus betterment.




This segregation ensures the insurer pays only for the insured loss.

Basket A: The Settlement Claim Overview


The settlement value of £154,813.54 is driven by three primary workstreams: Specialist Waterproofing, Structural Reinstatement, and Kitchen Replacement.

Each vendor allocation corresponds to a specific, itemized scope of works detailed in the following schedules.



Detail: MacLennan Waterproofing & Hardware

Matches Quote SCR.30114.REVV

	**Membranes - £17,187** System-08R cavity drain membranes, insulation, and Hydrodrain channels (Items 1-7).
	**Tanking - £16,367** Cementitious tanking to walls and floors (Items 16-19).
	**Pumps - £12,213** Internal & External Hydrosump-Pro systems, Advanced Controller, and Dialler (Items 8-11).
	**Batteries - £7,039** Backup Systems: 1x Victron 12/2000/80 and 1x Victron 12/3000/120 (Items 12-13).
	**Commissioning - £984** System commissioning and first service (Item 15).

Total Net: £53,790.00 | VAT: £10,758.00 | **Total:** £64,548.00

Detail: Silk Services Reinstatement

Quote values have been adjusted to explicitly exclude drainage improvements, which are moved to Basket B.

Fairing Coat Works (Quote QU-2730) — Base Cost → Minus Rear Drainage (£5,996) = **Claimable Net: £6,630.00**

Reinstatement Works (Quote QU-2721) — Base Cost → Minus Front Drainage (£1,150) = **Claimable Net: £52,320.00**

Total Net: £58,950.00 | VAT: £11,790.00 | Total: £70,740.00

Detail: Howdens Kitchen Replacement Per Estimate 1100800772

Replacement of flood-damaged units and installation of durable quartz worktops.



Worktops
Quartz worktops and fitting.
Net: £3,974.37 | Total: £4,769.24

Kitchen Units
Supply of kitchen units.
Net: £12,296.92 | Total: £14,756.30

Total Net: £16,271.29 | VAT: £3,254.25 | Total: £19,525.54

Basket A: Consolidated Ledger

Contractor	Net Cost (£)	VAT (20%)	Total (£)
MacLennan	53,790.00	10,758.00	64,548.00
Silk Services	58,950.00	11,790.00	70,740.00
Howdens	16,271.29	3,254.25	19,525.54
CLAIM TOTAL	**£129,011.29**	**£25,802.25**	**£154,813.54**

Basket B: Policyholder Contribution

The following items are excluded from the claim and are funded directly by the policyholder to facilitate settlement and improve flood resilience.

Withdrawn Items	Direct Payments	Future Resilience
Drainage upgrades removed from Silk quotes. quotes. £8,575.20	Sump preparation paid. £2,400.00	Flood defence door. £4,200.00

Total Basket B Value: £15,175.20

Explicit Exclusions: Withdrawn Drainage

Specific drainage enhancements appearing in the original Silk Services quotes have been line-item vetted and removed from the claim.

Rear Drainage (ACO linear channel drain) Source: Silk Quote QU-2730	Cost to Owner: £5,996 Net (£7,195.20 Total)	
Front Drainage (Aco-drain at entrance) Source: Silk Quote QU-2721	Cost to Owner: £1,150 Net (£1,380.00 Total)	

Policyholder Investment & Resilience

PAID: Sump Preparation

Excavation works already paid by Policyholder.

Reference: Silk Invoice INV-3940


£2,400.00
Total

FUTURE: Flood Defence Door

Estimated cost of a front door required for resilience, not submitted as part of the claim.

£4,200.00
Total (Est)

Total Project Composition



Total Project Value: £169,988.74. The policyholder is funding approximately 9% of the gross project value to cover betterment and resilience.

Final Schedule for Approval

We request agreement on the settlement figures below based on the attached schedules and segregated cost logic.

Basket A (Settlement Claim)	**Claim Blue**	**£154,813.54**
Basket B (Policyholder Contribution)	Slate Grey	£15,175.20
Total Project Value		£169,988.74

Ready for settlement agreement.

Source Documentation Reference

MacLennan Claim Blue

Quote SCR.30114.REVV (Items 1-19).

Silk Services Claim Blue

Quote QU-2730 (Fairing Coat/Rear Drainage).

Silk Services Claim Blue

Quote QU-2721 (Reinstatement/Front Drainage).

Silk Services Claim Blue

Invoice INV-3940 (Sump Prep).

Howdens Claim Blue

Estimate 1100800772 (Units & Worktops).

Thank You

For questions regarding this allocation, please contact the policyholder representative.